
VIA ELECTRONIC DELIVERY 

The Honorable Jocelyn G. Boyd 
Chief Clerk/ Administrator 

December 13, 2017 

Public Service Commission of South Carolina 
101 Executive Center Drive 
Columbia, South Carolina 29210 

Matthew W. Gissendanner 
Assistant General Counsel 

matthew.qissendanner@scana.com 

RE: Docket No. 2012-225-E-Application of South Carolina Electric & Gas Company 
for a Ce1iificate of Environmental Compatibility and Public Convenience and 
Necessity for the Construction and Operation of Two 230 kV Transmission Lines 
from Its V.C. Summer Switchyard #2 to Its Planned St. George 230 kV Switching 
Station 

Dear Ms. Boyd: 

By Order No. 2012-730, issued in Docket 2012-225-E and dated September 26, 2012, the 
Public Service Commission of South Carolina ("Commission") granted South Carolina Electric & 
Gas Company ("SCE&G") a Ce1iificate of Environmental Compatibility and Public Convenience 
and Necessity for the construction and operation of two 230-kV transmission lines from SCE&G's 
V.C. Summer Switchyard #2 to the planned St. George 230 kV Switching Station (VCS2-St. 
George 230 kV Lines No. 1 and No. 2) and for the construction and operation of the St. George 
230 kV Switching Station and the Saluda River 230/115 kV Substation. In Order No. 2012-730, 
the Commission required SCE&G to notify the Commission and the South Carolina Office of 
Regulatory Staff ("ORS") of any changes to the planned commercial operation dates of the 
facilities. 

By letter dated, May 13, 2015, SCE&G infmmed the Commission that the commercial 
operation date for the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-
St. George 230 kV Line No. 1, originally scheduled to be in service by May 1, 2017, was being 
extended to December 31, 2017. However, SCE&G subsequently infmmed the Commission in 
Docket No. 2016-223-E that it no longer planned to complete construction of these lines by 
December 2017 in an effo1i conserve resources. 

By this letter and in compliance with Order No . 2012-730, SCE&G hereby fmmally 
notifies the Commission that the remainder of the VCS2-St. George 230 kV Line No. 2 and the 
entire VCS2-St. George 230 kV Line No. 1 are now scheduled to be in-service no later than 
December 31, 2018. 
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POWER FOR LIVING
Matthew W. Gissendanner

Assistant Genera I Counsel

matthew, issendonner scone.com

December 13, 2017

VIA ELECTRONIC DKLIVKRY

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator
Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

RE: Docket No. 2012-225-E — Application of South Carolina Electric &. Gas Company
for a Certificate of Environmental Compatibility and Public Convenience and
Necessity for the Construction and Operation of Two 230 kV Transmission Lines
from Its V.C. Summer Switchyard ¹2 to Its Planned St. George 230 kV Switching
Station

Dear Ms. Boyd:

By Order No. 2012-730, issued in Docket 2012-225-E and dated September 26, 2012, the
Public Service Commission of South Carolina ("Commission") granted South Carolina Electric &,

Gas Company ("SCE&G") a Certificate of Environmental Compatibility and Public Convenience
and Necessity for the construction and operation of two 230-kV transmission lines fiom SCE&G's
V.C. Summer Switchyard ¹2 to the planned St. George 230 kV Switching Station (VCS2-St.
George 230 kV Lines No. 1 and No. 2) and for the construction and operation of the St. George
230 kV Switching Station and the Saluda River 230/115 kV Substation. In Order No. 2012-730,
the Commission required SCE&G to notify the Commission and the South Carolina Office of
Regulatory Staff ("ORS") of any changes to the plaimed commercial operation dates of the
facilities.

By letter dated, May 13, 2015, SCE&G informed the Commission that the commercial
operation date for the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-
St. George 230 kV Line No. I, originally scheduled to be in service by May I, 2017, was being
extended to December 31, 2017. However, SCE&G subsequently informed the Commission in
Docket No. 2016-223-E that it no longer planned to complete construction of these lines by
December 2017 in an effort conserve resources.

By this letter and in compliance with Order No. 2012-730, SCE&G hereby formally
notifies the Commission that the remainder of the VCS2-St. George 230 kV Line No. 2 and the
entire VCS2-St. George 230 kV Line No. I are now scheduled to be in-service no later than
December 31, 2018.
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B y  c o p y  o f  t h i s  l e t t e r  a n d  i n  c o m p l i a n c e  w i t h  O r d e r  No. 2 0 1 2 - 7 3 0 ,  w e  a r e  also p r o v i d i n g  

O R S  w i t h  n o t i f i c a t i o n  o f  t h e  c h a n g e  i n  p l a n n e d  c o m m e r c i a l  o p e r a t i o n  d a t e  f o r  t h e  r e m a i n d e r  o f  

t h e  V C S 2 - S t .  G e o r g e  2 3 0  k V  L i n e  N o .  2 a n d  t h e  e n t i r e  V C S 2 - S t .  G e o r g e  2 3 0  k V  L i n e  N o .  1. 

If you have any questions, please advise. 

Matthew W. Gissendanner 

MWG/krns 

cc: Ms. Dawn Hipp 
Mr. Jeffrey M. Nelson, Esquire 

(via electronic mail and First Class U.S. Mail) 
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The Honorable Jocelyn G. Boyd
December 13, 2017
Pa e2

By copy of this letter and in compliance with Order No. 2012-730, we are also providing
ORS with notification of the change in planned commercial operation date for the remainder of
the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1.

If you have any questions, please advise.

Very truly ours,

Matthew W. Gissendanner

MWG/kms

cc: Ms. Dawn Hipp
Mr. Jeffiey M. Nelson, Esquire

(via electronic mail and First Class U.S. Mail)


